



Draft 2015 Timeline

	January	February	March	April	May	June	July
Steering Committee	In-person meeting (January 7-8)	Submit Sessions for Landscape Conservation Workshop	Meeting for all Activities Update	Attend Landscape Conservation Workshop	Approve Ecosystem Processes projects - mid to late May		
Ecosystem Process Project/s	Identify focus of RFP	Solicit focused RFP - mid Feb.	Proposals due end of March	Team Reviews RFP submissions	Review Team meet early in May and develop recommendation	Complete Agreement(s) processing	
Central Valley Landscape Conservation Project	SC Meeting to approve goals and objectives (Jan 8)	Project Development Team meeting to approve draft list of priority resources (week of Feb 9?)	Workshop March 3rd: Define Priority Resources		Project Manager on board		Workshop: Vulnerability Assessments on Priority Resources
Landscape Conservation Workshop	Send out call for session abstracts to SC and newsletter (mid - Jan); Submit paperwork for DOI approval (ASAP)	Session abstract submissions due mid-February	Finalize program	Host Landscape Conservation Workshop (UC Davis, April 21-22)	Workshop participant follow-up	Begin planning for next year's workshop	
Other Workshops or Trainings	Identify criteria for location & topics		Plan and host workshops/trainings				
Place-based Projects	On-going support through staff participation, Climate Commons, newsletters, delivery, etc.						
Baja California Engagement				Trilateral Committee for Wildlife and Ecosystem Conservation and Management (San Diego, April 13-17)	Collaborate with Desert LCC		