

Charge for the Project Development Team

Central Valley Landscape Conservation Project
California Landscape Conservation Cooperative
December 30, 2014

1. Purpose

The purpose of the Project Development Team (PDT) is to review and revise documents developed by staff for each step of the Central Valley Landscape Conservation project (CVLCP). The PDT will also distribute and support implementation of products developed through the CVLCP.

2. Scope of Work

The PDT will support each step of the CVLCP process by doing the following:

Step 1 – Identify Priorities

- Help develop a short list of species, habitats and ecosystem services prior to the Priority Resources workshop in March 2015
- Participate in Priority Resources workshop to help finalize list.

Step 2 – Assess Vulnerability

- Review products from Data Management Team (DMT) to support Vulnerability Assessment (VA) workshop
- Participate in VA workshop in June 2015
- Participate in scenario planning, if conducted.

Step 3 – Identify Adaptation Strategies and Actions

- Review products from DMT to support Adaptation Strategy development workshop
- Participate in Adaptation Strategy development workshop
- Review spatially explicit conservation options developed by DMT
- Review and comment on online tool box

Step 4 – Implement Adaptation Options

- Assist in delivery of products to partners for implementation

Step 5- Monitor Effectiveness

- Develop a monitoring plan for tracking implementation
- Review a lessons learned document

3. Roles and Responsibilities

The PDT will be led by the CA LCC Science Coordinator. Members will participate as outlined above, providing input for his/her expertise and helping identify others to engage to ensure the range of expertise is represented for the Central Valley priority resources. Members will also support the sharing and use of products developed through the CVLCP.

4. Representation

The PDT consists of technical experts (scientists and managers) from the CVLCP partner organizations that have expertise for species and habitats within the Central Valley. Membership may change over the course of the project to best meet project needs.

5. Meeting Frequency

One or more meetings per quarter as needed to address project steps, convened in-person with option for telephone conferencing. The Team lead will distribute materials no later than 4 days in advance of a meeting. Members are expected to read meeting materials in advance.